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Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Installation of butyl rubber in grooves between cable band halves

I was intermittently inspecting Gary Anderson’s crew on LT prep work at the suspender jacking brackets &
other misc work. See below for a list of labor for these crews, & for details of the work performed. Others
(S. Daouk, B. Brignano, Victor Altimarano) were inspecting the installation of butyl rubber & other misc
work. See their diaries for details on this work.

- I arrived at the pier 7 office at 06:45.
- From 06:45 until 07:45, I started the review of ABF submittal 2694R01, a revision to the LT Plan.
- At 08:00, I arrived on the bridge. At this time, Gary’s crew was installing access platforms at the phase-3
suspender bracket locations.
- From 09:00 until 10:00, I looked around the Tower saddle to try to identify any punch-list items that may
need to be addressed prior to the start of LT. At the Tower saddle, several 2x6 pieces of wood bolted into
the saddle need to be removed. Also, some minor debris needs to be removed from between the Cable
strand & the edge of the saddle on the main-span side of the saddle. I informed Roman Granados of
these items to add to the pre-LT punch-list.
- At 10:00, I left the bridge.
- From 10:15 until 12:00, I continued the review of ABF submittal 2694R01, a revision to the LT Plan.
- At 12:30, I arrived back on the bridge. At this time, Gary’s crew continued with installation of access
platforms.
- From 12:45 until 13:15, I walked along the South main-span catwalk to check to make sure that the
catwalk grating was not rubbing on any suspender ropes. None was noticed.
- From 13:30 until 15:00, I climbed down onto the access platforms for each phase-1 LT suspender bracket
on the South main-span to check for any punch-list items that need to be addressed. 2 items were
noticed. At PP66S, some paint masking tape needs to be removed from the bottom flange of the
suspender bracket. At PP70S, a paint repair is needed on the underside of the bearing plates. See
attached photo. I will email Roman to have him add these items to the punch-list.
- At 15:30, I left the bridge.
- From 15:45 until 16:30, I spoke with Warren Collins & Bob Brignano about the revised LT plan submittal.
Warren asked if I would put together a power point presentation to show to the cable group regarding
suspender jacking during the LT operation.
- From 16:30 until 17:00, I started to put together the presentation for inspection of suspender jacking
during LT.
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- From 17:00 until 17:30, I updated the tracking spreadsheets for LT suspender jacking to reflect the
revisions just received in SUB-2694R01.
- From 17:30 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Attachment

PP 70S bearing plate paint repair needed
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